


ID	Task Name	% Complete	Start	Jul '04				Aug '04				Sep '04				Oct '04				Nov '04				Dec '04				Jan '05			F		
				4	11	18	25	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26	2		9	16
1	SAWS - 04-4506	0%	Tue 9/7/04	[Task bar from Sep 7 to Jan 23]																													
2	Project Site 25	0%	Tue 9/7/04	[Task bar from Sep 7 to Sep 14]																													
15	Project Site 14	0%	Thu 9/9/04	[Task bar from Sep 9 to Sep 16]																													
34	Project Site 08	0%	Thu 9/16/04	[Task bar from Sep 16 to Sep 23]																													
47	Project Site 07	0%	Tue 9/28/04	[Task bar from Sep 28 to Oct 5]																													
73	Project Site 12	0%	Tue 10/5/04	[Task bar from Oct 5 to Oct 12]																													
62	Project Site 09	0%	Tue 10/5/04	[Task bar from Oct 5 to Oct 12]																													
108	Project Site 16	0%	Fri 10/8/04	[Task bar from Oct 8 to Oct 15]																													
132	Project Site 17	0%	Mon 10/11/04	[Task bar from Oct 11 to Oct 18]																													
152	Project Site 10	0%	Wed 10/13/04	[Task bar from Oct 13 to Oct 20]																													
87	Project Site 13	0%	Mon 10/11/04	[Task bar from Oct 11 to Oct 18]																													
118	Project Site 15	0%	Fri 10/22/04	[Task bar from Oct 22 to Oct 29]																													
142	Project Site 18	0%	Fri 10/29/04	[Task bar from Oct 29 to Nov 5]																													
183	Project Site 19	0%	Wed 10/20/04	[Task bar from Oct 20 to Oct 27]																													
200	Project Site 20	0%	Wed 11/3/04	[Task bar from Nov 3 to Nov 10]																													
169	Project Site 11	0%	Mon 11/8/04	[Task bar from Nov 8 to Nov 15]																													
236	Project Site 21	0%	Tue 11/2/04	[Task bar from Nov 2 to Nov 9]																													
247	Project Site 22	0%	Thu 11/18/04	[Task bar from Nov 18 to Nov 25]																													
262	Project Site 24	0%	Mon 12/6/04	[Task bar from Dec 6 to Dec 13]																													
275	Project Site 02	0%	Mon 12/13/04	[Task bar from Dec 13 to Dec 20]																													
290	Project Site 03	0%	Mon 12/20/04	[Task bar from Dec 20 to Dec 27]																													
302	Project Site 04	0%	Tue 12/21/04	[Task bar from Dec 21 to Dec 28]																													
214	Project Site 23	0%	Wed 11/3/04	[Task bar from Nov 3 to Dec 18]																													
315	Project Site 05	0%	Tue 12/21/04	[Task bar from Dec 21 to Dec 28]																													
352	Project Site 26	0%	Mon 1/3/05	[Task bar from Jan 3 to Jan 10]																													
341	Project Site 01	0%	Mon 12/27/04	[Task bar from Dec 27 to Jan 3]																													
328	Project Site 06	0%	Mon 12/27/04	[Task bar from Dec 27 to Jan 10]																													



Project: SAWS-Schedule-Final-Proline-
Date: Wed 9/8/04

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	